

RB-S711 EVT - VE #4583

HDMI

10/21/2025 08:19 PM - VE

Status:	Close	Start date:	10/21/2025
Priority:	B	Due date:	11/14/2025
Assignee:	VE	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
:	sw	PCB:	
:		:	100%
:		:	
:		SOP PASS:	

Description



History

- #1 - 11/04/2025 02:10 PM - Linux 2598R103.bin
- #2 - 11/10/2025 01:09 PM - PM (Jim)
 - Due date set to 11/14/2025
 - Status changed from Open to RD VE
 - Assignee set to VE
 - % Done changed from 0 to 50

#3 - 11/10/2025 01:43 PM - VE

- Status changed from RD to VE to Close

- % Done changed from 50 to 100

Files

clipboard-202510212019-jimgv.jpg	745 KB	10/21/2025	VE
----------------------------------	--------	------------	----