

# Issues

Estimated time: 0.0 Spent time: 0.0

#	Project	Category	Status	Tracker	Subject	Priority	Category	Author	Assignee	Start date	Due date	Last updated by	Updated
4719	RB-S711 EVT	BIOS	Open	VE	BIOS Disabled SATA shell	B	SW	VE	Linux	12/02/2025			12/02/2025 03:51 PM
4718	RB-S711 EVT		Open	VE	M.2 PCIE SSD HDD LED M.2 SATA SSD SATA SSD HDD LED POWER	B	HW	VE	HW	12/02/2025		HW	12/10/2025 04:07 PM
4624	RB-S711 EVT		Open	VE	LPT Burnintest	B	HW, SW	VE		11/04/2025		VE	11/04/2025 06:03 PM
4623	RB-S711 EVT		Open	VE	2k	B	HW	VE	HW	11/04/2025		HW	12/10/2025 04:15 PM
4621	RB-S711 EVT		Open	VE	ESD HDMI 1k	B	HW	VE	HW	11/03/2025		HW	12/10/2025 04:16 PM
4607	RB-S711 EVT		Close	VE	s3 s4 s5	B	SW	VE	Linux	10/30/2025		VE	11/10/2025 01:44 PM
4606	RB-S711 EVT		Close	VE		B	SW	VE	Linux	10/30/2025		VE	11/10/2025 01:44 PM
4592	RB-S711 EVT		Close	VE	power button shell	B	HW	VE	HW	10/29/2025		VE	11/26/2025 02:38 PM
4588	RB-S711 EVT		Close	VE	BIOS clear cmos	D-Ignore	SW	VE		10/27/2025		VE	11/26/2025 02:40 PM
4585	RB-S711 EVT		Close	VE	type C	B	HW	VE		10/22/2025		VE	11/10/2025 01:44 PM
4583	RB-S711 EVT		Close	VE	HDMI	B	SW	VE	VE	10/21/2025	11/14/2025	VE	11/10/2025 01:43 PM
4582	RB-S711 EVT		Close	VE	LVDS	B	SW	VE		10/21/2025		VE	11/10/2025 01:44 PM
4581	RB-S711 EVT		Close	VE	4	B	SW	VE		10/21/2025		VE	11/10/2025 01:43 PM
4580	RB-S711 EVT		Close	VE	audio	B	SW	VE		10/21/2025		VE	11/10/2025 01:42 PM